Robbins, Jan

From Tyler, Laura

Sent Monday, January 03, 2000 10 31 AM

To Robbins, Jan

Subject FW Contact Record re system #14, B771
For the file

Laura

From Baker Thomas
Sent Thursday, December 30 1999 12 27 PM
To DiSalvo Richard, Springer Joe Grosek Dave, Burbach Cynthia Gilbreath, Chnistopher, Shelton Dave, North, Karan, Phillips

Florence, Rose, Steven McPherson, Bob, Hopkins, Ted, Cathel, Bob, Wolf, Charlie, Vonfeldt, Richard Amold, Pam, Romano
Steve, Tyler, Laura, Leitner Randy, Myers, Kim
Subject Contact Record re system #14 B771

The attached doc Is the compressed contact record with the state regarding work on system #14, B771 Chris Gilbreath
has already seen this recorded and has concurred
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: 12/28/99 16 00

Site Contact(s): T C Baker
Phone: 303 966-4329

Regulatory Contact* Chris Gilbreath
Phone-* 303 692-3371

Agency: Colorado Department of Public Health and Environment,
Hazardous Matenals and Waste Management Division

Purpose of Contact: Report and discuss premature process pipe removal from system
#14, Building 771

Discussion

B771 hquds team made unexpectedly rapid progress in removing all iquid from the
process piping 1n system #14 The quick finish of tap and drain activities left the team
free for other work The foreman requested and received approval to begin pipe removal
on system #14 There was no hold pont or check required in the combined IWCP
regarding an approved CDD The CDD for system #14 had been drafted, but was not
1ssued for the approval cycle CDPHE had not seen the CDD 1n any form and had not
given any type of approval

When I discovered that removal was 1n progress, I informed closure team management of
the problem The system was immediately put into a safe configuration and further work
was stopped I then contacted Chris Gilbreath by phone and informed him of the
situation and we proceeded to discuss the path forward After several options were
discussed we agreed

1 Iwould proceed to 1ssue and get the CDD approved by normal channels as rapidly as
possible

2 Pipe removal on system #14 would remain on hold until formal approval was
received from CDPHE

3 A step would be nserted 1n future IWCPs as a hold point before pipe removal
activities requiring signature confirmation that the proper CDD was approved

4 1 would attend the fact finding meeting Wednesday at 10AM and confirm the facts
were as stated I would report back to Chris any changes to our understanding
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[ did attend said meeting on Dec 29 and have discussed results with Chris A couple
shight vanations to our understanding were agreed to in the meeting and with/by Chris
Gilbreath

1 The confirmation signature discussed in #3 above would come from the
environmental complhiance manager or designee

2 In addition, I will provide an updated hist with the current status of CDDs at each
Monday planning meeting for use by CCAs at therr POD meetings

3 The system #14 pipe that has been removed and stored in GB K-30 should be size
reduced and waste packaged now to prevent any future confusion

The CDD has been 1ssued to K-H for submittal to CDPHE on 12/29/99

Contact Record Prepared By: Thomas C Baker

Distribution

DiSalvo, RFFO
Springer, RFFO
Grosek, RFFO
Burbach, CDPHE
Gilbreath, CDPHE
Shelton, K-H
North, K-H
Phallips, K-H
Rose, K-H
McPherson, RMRS
Hopkins, RMRS
Cathel, RMRS
Wolf, RMRS
VonFeldt, RMRS
Arnold, RMRS
Romano, RMRS
Tyler, RMRS
Leitner, PE
Myers, PE
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